
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

- 3 6 1  
NOV 1 4  m 

Mr. James A. Saric, Remedial Project Manager DOE-0115-01 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'h Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OCTOBER 1, 2000, 
THROUGH OCTOBER 31, 2000 

This letter transmits the amended Consent Agreement Monthly Report for the period 
October 1, 2000, through October 31, 2000. This report is formatted to  reflect the 
proposal presented in the letter, DOE-0395-96, J. Reising to  J. A. Saric and T. Schneider, 
"Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legal 
Agreements," dated January 16, 1996, and agreed to by the U.S. Environmental 
Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA). 

If you have any questions, please contact me at (51 3) 648-31 39. 

Sincerely, 

FEMP:Reising Johnny .W. Reising 
Fernald Remedial Action 
Project Manager 

Enclosure 

&) Recyckd and Recyclable @ 



i Mr. James A. Saric 
Mr. Tom Schneider 

-2- 

cc w/enclosure: 
N. Hallein, EM-31, CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
D. Sarno, FCAB 
V. Dastillung, FRESH 
P. Dunn, FRESH 
F. Hodge, Tetra Tech 
T. Hagen, Fluor Fernald, lncJ65-2 
M. Jewett, Fluor Fernald, lncJ52-2 
T. Walsh, Fluor Fernald, lnc./65-2 
AR Coordinator, Fluor Fernald, lncJ78 

cc w/o enclosure: 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, lncJ2 
J. Harmon, Fluor Fernald, lncJ90 
S .  Hinnefeld, Fluor Fernald, lncJ31 
B. Irvine, Fluor Fernald, lncJ65-2 
ECDC, Fluor Fernald, lnc./52-7 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL iNVESTlGATlONlFEASlBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT OCTOBER 1, 2000 THROUGH OCTOBER 31, 
2000 

Introduction 

This report describes actions at the Fernald Environmental Management Project (FEMP) from 
October 1 , 2000 through October 31  , 2000. The monthly report has been revised t o  reflect the 
proposal presented in the letter, DOE-0395-96, J. Reising to J.A. Saric and T. Schneider, "Phase 
VI1 Removal Actions and Reporting Requirements under the FEMP Legal Agreements", dated 
January 16, 1996, and agreed t o  by  USEPA and OEPA. 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL lNVESTlGATlONlFEASlBlLlTY 

STUDYICONSENT DECREE MONTHLY REPORT OCTOBER 1,2000 THROUGH OCTOBER 31, 
2000 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT -. 

October 2000 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Loaded 1,383 tons of material from waste pits 

November 2000 (Anticipated) 

- Enforceable Milestones Expected to  be Completed 
- None 

- Major Work to be Initiated/Continued/Completed 
- 
- 

Load 5,362 tons of material from waste pits 
Ship 63 railcars (6,745 tons) of material for disposal at Envirocare 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND 
EXCAVATION PROJECT 
Additional OU2 soils-related activities reported under OU5ISoils I 

I 

I Characterization and Excavation Project 

October 2000 

- Enforceable Milestones 
- On-Site Disposal Facility (OSDF) 

- None 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work I nitiat ed/Continued/Com plet ed 
- On-Site Disposal Facility 

- Completed construction o f  the Bulk Debris Material Transfer 
Expansion Area, Laydown Area, and Access Road Project 
Began operation of the Bulk Debris Transfer Expansion Area 
Completed screening and grading of the East Field Borrow Area 
Submitted August-September 2000 Monthly Report for Impacted 
Material Placement in the On-Site Disposal Facility t o  DOE on 
October 24, 2000 

- 
- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYKONSENT DECREE MONTHLY REPORT OCTOBER 1, 2000 THROUGH OCTOBER 31, 

2000 

- .  Soil Characterization and Excavation Project (SCEP) 
- Area 1, Phase I - Wetland Project 

- Area 2, Phase I 

- 
- Began replacement planting the week o f  October 30, 2000 

Submitted draft Stockpile 3 Certification Design letter and 
Project Specific Plan t o  DOE on October 18, 2000; 
received OEPA approval on October 20, 2000 
Submitted completed Active Flyash Pile Certification 
Design Letter and Project Specific Plan with precertification 
data t o  DOE on October 16, 2000 
Completed excavation of the Carolina Area 
Completed the removal of  retention basin 3 liner and riser 
Pipe 
Completed the construction of retention basin 4 and of the 
above-ground transfer line 

Continue Fall planting ( to  complete restoration) 

Received OEPA approval of schedule extension request for 
Strategy Letter submittal; extended t o  November 28, 2000 

Received OEPA approval of Certification Extension Request 
on October 13; extended t o  November 22, 2000 

Submitted the North Pine Plantation Conceptual Design t o  
DOE on October 5, 2000 
Submitted Draft Nal lnsitu Gamma Spectroscopy Systems 
Calibration Report t o  DOE on October 17, 2000 

- 

- 

- 
- 

- 

- Area 8, Phase II 

- Area 9, Phase I 
- 

- 

- Area 9, Phase II 
- 

- Other Areas/Programs 
- 

- 

November 2000 (Anticipated) 

- Enforceable Milestones 
- Submit Area 9, Phase II Precertification Project Specific Plan to  Agencies 

by November 22, 2000 
Major Work t o  be I nitiated/Conti nued/Com pleted 
- On-Site Disposal Facility 

- 

- 
- 
Soil Characterization and Excavation Project (SCEP) 
- Area 2 Phase I 

Operate Bulk Debris Material Transfer Area expansion 

- Begin certification sampling of  the Active Flyash Pile 
footprint 
Begin certification sampling of Stockpile 3 footprint - 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT OCTOBER 1, 2000 THROUGH OCTOBER 31, 

2000 , 

- 3A14A 
- 

Area 9, Phase I 
- 

Issue Certified for Construction package to DOE during 
November 2000 

Submit Strategy Letter t o  DOE for transmittal t o  OEPA by 
November 28, 2000 

- 

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

October 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/Continued/Completed 
- Continued building release cleaning - Asbestos- Containing Material (ACM) 

abatement and equipment removal, and interior demolition in the areas of Plant 5A 
and Plant 6A 
Continued demobilization and area restoration in area of Buildings 28A and B 
Directed D&D planning activities and supported field activities 

- 
- 

I 
I November 2000 (Anticipated) 

- Enforceable Milestones 
- Complete D&D field activities for Buildings 28, 28A, 288 and 28N by 

November 15, 2000 

- Major Work t o  be Initiated/Continued/Completed 
- 
- 
- 
- 

Continue building release cleaning and exterior transite removal in Plant 5 area 
Continue ACM removal and interior demolition in Plant 6 area 
Complete area restoration in area of  Buildings 28A and B 
Direct D&D planning activities and support field activities 

OPERABLE UNIT 4 - SILOS PROJECT 

October 2000 

- Enforceable Milestones 
- None 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT OCTOBER 1, 2000 THROUGH OCTOBER 31, 

2000 

- Major Work Initiated/Continued/Completed 
- Presented Topic-of-the-Month status briefing on Silos projects a c t i h e s  at the 

October 10, 2000, Cleanup Progress Briefing 
Met with the Agencies t o  discuss proposed responses t o  comments on the draft 
Accelerated Waste Retrieval (AWR) Project Remedial Design (RD) package; initiated 
preparation of RD package document revisions t o  incorporate the comment 
responses 
Received comments on the revised RD package for the Silo 3 Project from OEPA 
Initiated installation of t he  Transfer Tank Area (TTA) tank foundations 
Completed the concrete pour for the Interim Storage Area (ISA) Pad and initiated 
pre-loading of the gantry foundations 

- 

- 
- 
- 

November 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Major Work to  be Initiated/Continued/Completed 
- 
- 

Submit revised AWR Project RD Package t o  the Agencies for review and approval 
Submit responses t o  the Agencies comments on t h e  Silo 3 Project Remedial Design 
Package (USEPA comments receive September 27, 2000, OEPA comments 
received in October) 
Complete installation of the TTA tank foundations - 

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT 

October 2000 

- Enforceable Milestones 
Submitted Monthly NPDES Discharge Monitoring Report t o  the OEPA on 
October 19, 2000 
Met 20 parts per billion (ppb) monthly average uranium discharge t o  Great Miami 
River as required by OU5 Record of Decision 

- 
- 

- Work I nitiat ed/Conti nued/Com plet ed - Submitted the July 2000 Operation Report for the Re-Injection Demonstration on 
October 6, 2000 t o  DOE for transmittal t o  the Agencies. DOE transmitted t o  the 
Agencies on  October 17, 2000 
Submitted the August 2000 Operation Report for  the Re-Injection Demonstration 
on October 17, 2000 t o  DOE for transmittal t o  the Agencies. DOE transmitted to  
the Agencies on  October 19, 2000 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

* i 

- Submitted the response t o  the Ohio EPA Comments on the Monthly Re-Injection 
Operating Reports for February, March, and April 2000 to  DOE on-October 6. DOE 
transmitted t o  the Agencies on October 16  
Submitted the responses t o  OEPA comments on the Re-Injection Demonstration 
Test Report for the  Aquifer Restoration and Wastewater project on October 1 1, 
2000. DOE transmitted t o  the Agencies on October 18, 2000 
Submitted the Project Specific Plan for Conducting Direct-Push Sampling in the 
Former Inactive Flyash Pile/South Field Area to  DOE on October 11, 2000. DO€ 
transmitted t o  the Agencies on October 12. Began field work the week of October 
16 
Began trench excavating for ARASA Reroute project pipe placement on October 16  
Completed development of the control well for the aquifer pumping test in the Pilot 
Plant Drainage Ditch area on October 19, 2000 

- 

- 

- 
- 

November 2000 (Anticipated) 

- Enforceable Milestones 
- Submit the NPDES Discharge Monitoring Report to  the OEPA 
- Meet 20 parts per billion (ppb) monthly average uranium discharge to  Great Miami 

River as required by OU5 Record of Decision 

- Work t o  be  Initiated/Continued/Completed 
- 
- 
- 

Continue t o  perform maintenancelrehabilitation on injection and extraction wells 
Complete the aquifer pumping test in the Pilot Plant Drainage Ditch Area 
Resume work on  the Preliminary Design of the Waste Storage Area aquifer 
restoration module 

WASTE MANAGEMENT 

October 2000 

- Enforceable Milestones 
- None 

- Work Initiated/Continued/Completed - Liquid Mixed Waste (Bulking) Project 
- 
- 

Bulked a total of 385 containers into Batch 10 
Continue preparation of bulking of Batch 11 waste 

Repackaging of NPDS thorium is in process 
Assisting Waste Characterization in resolving uncharacterized treated inventory 

- Neutralization/precipitation/Deactivation/Stabilization Project (NPDS) 
- 
- 

'. . 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT OCTOBER 1,2000 THROUGH OCTOBER 31, 

2000 

- Organic Treatment Project 
- Awaiting EPA discussions with Soil and Water project t o  include Fire Training 

Facility inventory of approximately 137 drums for possible disposal at  the 
OSDF (the inventory of boxes was addressed and is considered complete) 

Completed the Standard Startup Review (SSR) for movement of hydrogen 
generating material in support of thorium shipments 
Continued activities in preparation of thorium shipments 
Performed one shipment to Nevada Test Site (NTS) 

Revising oil recycling RFP and Sanitary Waste and Recycling contract 

- Thorium Legacy Waste Project (TLWP) 
- 

- 
- 

- Waste Minimization/Pollution Prevention 
- 

November 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Work to  be Initiated/Continued/Completed 
- Hazardous Waste Project 

- Complete Shipping’Compliance & Packaging Classification Requirements 
Document (SC&PCRD) for electrical waste 
Revise unused, excessed chemicals contract 

Complete bulking of Batch 10 as volume permits with TSCA 
Complete Batch 10 sampling task order 

Initiate bulking of Batch 11 waste into southern consolidation tank 
Continue development of task order t o  remove northern consolidation tank 
from bulking area 

- 
Liquid Mixed Waste (Bulking) Project 
- 
- 
- Sample Batch 10 
- 
- 

- 

- Organic Treatment Project 
- Finalize outstanding MEF issues for First Article Testing 
- Finalize absorbent determinations 
- Initiate sampling and analysis request and task order for Fire Training Facility 

soils 
- Thorium Legacy Waste Project 

- Begin development of  expression of interest for Thorium treatment 
- Continue moving hydrogen generating material and RTRing, loading and shipping 

Thorium residues 
- Begin preparation for processing remaining Thorium inventory t o  be shipped 

- Wastewater Treatment Project 
- Continue AWWT waste treatment 

I 
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